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FLOOD DIVERSION BOARD OF AUTHORITY
Thursday, October 11, 2012
3:30 PM

Fargo City Commission Room
Fargo City Hall
200 3" Street North

Call to order

Approve minutes of previous meeting Action

Approve order of agenda Action

Program Management Consultant (PMC) update Information/action
a. Monthly report (Tom Waters)

b. Joint technical update

o Corps of Engineers monthly update (Terry Williams)
e Authority Work Directives and Task Orders update (Bruce Spiller)

Presentation on post-feasibility alternatives (Bruce Spiller/Terry Williams/Brett Coleman)
Presentation on regional retention (Lance Yohe)
Diversion Authority Retention Policy (Tom Waters)
Post-feasibility alternative recommendations (Tom Waters)
Committee updates Information/action
a. Land Management Committee (Dennis Walaker)
e Committee report
e Hardship acquisitions update
e Selection of property management firm
e Acquisition of Hayden Heights
e Agricultural Policy Subcommittee update on local drainage
and transportation plan
b. Public Qutreach Committee (Rodger Olson)
o  Committee report
e Qutreach Activities report
C. Finance Committee (Michael Montplaisir)
e Committee report
o Recommendation on acquisition of Hayden Heights
e Recommendation on initiation of retention study by
Red River Basin Commission (RRBC)
Voucher approval Action

Other Business
Next Meeting

Adjournment

Local Media
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FLOOD DIVERSION BOARD OF AUTHORITY
SEPTEMBER 13, 2012—3:30 PM

MEETING TO ORDER

A meeting of the Flood Diversion Board of Authority was held on Thursday, September
13, 2012, at 3:30 PM in the Fargo City Commission Room with the following members
present: Cass County Commissioner Darrell Vanyo; Cass County Commissioner Scott
Wagner; West Fargo City Commissioner Mike Thorstad; Cass County Joint Water
Resource District Manager Rodger Olson; Fargo City Mayor Dennis Walaker; Fargo City
Commissioner Tim Mahoney; Fargo City Commissioner Brad Wimmer; Clay County
Commissioner Kevin Campbell; and Moorhead City Council Member Nancy Otto. Also
present was ex-officio member Gerald Van Amburg, Buffalo-Red River Watershed
District.

Staff members and others present: Cass County Administrator Keith Berndt; Clay
County Administrator Brian Berg; Moorhead City Manager Mike Redlinger; Fargo City
Engineer Mark Bittner; Fargo City Engineer April Walker; Moorhead City Engineer Bob
Zimmerman; Tom Waters, Program Manager, CH2MHill; Bruce Spiller, CH2MHill; Aaron
Snyder, Branch Chief for Project Management & Development, Corps of Engineers; Brett
Coleman, Project Manager, Corps of Engineers; and Terry Williams, Project Manager,
Corps of Engineers.

MINUTES APPROVED
MOTION, passed
Mr. Wagner moved and Mr. Walaker seconded to approve the
minutes from the August 9, 2012, meeting as written. Motion
carried.

AGENDA ORDER
MOTION, passed
Mr. Wagner moved and Mr. Wimmer seconded to approve the order
of the agenda as presented. Motion carried.

PROGRAM MANAGEMENT FIRM UPDATE

Program manager consultant monthly report

Mr. Waters provided an update on activities over the last month including approval by the
six-member entities on the amended FY2013 Joint Powers Agreement (JPA); publication
of RFQs (Request for Qualifications) to hire a property management firm for early
acquisition buyouts; participation in a low flow channel workshop with the Corps of
Engineers; preparation of FY2013 Task Orders and Authority Work Directives; request for
permitting information from regulatory agencies for the Drayton Dam and preparation of a
draft permit plan.

Corps of Engineers status update

Terry Williams said Corps of 1gineers led-design efforts continue to be on sche 1le and
under budget; staff prepared for public meetings held this week regarding the post
feasibility analysis; staff finished conducting biotic (fish sampling) surveys on rivers; and
awarded a contract for the Maple River aqueduct physical model.
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Task Orders and Authority Work Directives
Bruce Spiller from CH2MHill reviewed Task Orders and Authority Work Directives with
Houston-Moore Group, Ulteig Engineering, ProSource Technologies, and URS
Corporation. The orders and directives are for project management, post feasibility
engineering analysis, land management services, work-in-kind (WIK), hydraulic modeling,
bridge design, land acquisition, and northwest alignment survey.
MOTION, passed
Mr. Mahoney moved and Mr. Wimmer seconded to approve
amendments to the five existing Task Order No. 1, 5, 6, 8 and 9 for
Houston-Moore Group totaling $1,653,600 and new Task Order No. 11
and 12 with Houston-Moore Group totaling $1,436,000; new Master
Service Agreement with Ulteig Engineering, Inc. and Task Order No.
1 in the amount of $100,000 to provide land acquisition services; new
Master Service Agreement with ProSource Technologies, Inc. and
Task Order No. 1 in the amount of $100,000 to provide land
acquisition services; and Authority Work Directive for URS
Corporation in the amount of $125,000 to provide cultural resource
surveys this fall. Motion carried.

Presentation on post fe~~)ility studies

Brett Coleman and Bruce Spiller focused on three studies completed since September
2011 regarding in-town levees, addition of gates on the inlet structure, and southern
alignment options.

The four southern alignment options were considered as follows: Value Engineering (VE)
#13 Option A; Value Engineering (VE) #13 Option C; option north of the Wild Rice/Red
River confluence; and option south of Oxbow. The Corps of Engineers prefer VE#13
Option A because it eliminates one of the storage areas, impacts approximately 240 less
structures, and provides a greater reduction in the project cost.

The Corps of Engineers prefer the combined alternatives of the VE#13 Option A
alignment, in-town levees, and gates on the inlet structure, which will reduce the cost by
about $53 million. The alignment south of Oxbow would increase the project cost by
around $29 million. Mr. Coleman said a public comment period begins today and lasts
through October 10". The Corps will ask for a recommendation from the Diversion
Authority at the meeting on October 11™.

Mr. Thorstad asked about the western alignment option and when study on this will be
done. Aaron Snyder said after a decision is made on the southern alignment, the Corps
will focus on the western alignment.

UPDATES FROM COMMITTEES

Land Management Committee

Mr. Walaker provided an update on the following topics discussed at the Land
Management Committee meeting held earlier this afternoon:

Hardship appraisal update
Mr. Walaker said appraisals have been completed on three hardship buyout properties in
Oxbow and have been sent to the Corps of Engineers for review.
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After approval by the Corps and acceptance from property owners, the appraisals will be
forwarded to the Diversion Authority for final approval.

RFQ for property management services

Mr. Vanyo said two proposals were submitted for property management services, and a
recommendation will be forwarded to the Diversion Authority for consideration at the next
meeting.

Oxbow request for school district funds

Mr. Walaker said the State Board of Equalization lowered property values for the City of
Oxbow by 20%, and Mayor Jim Nyhof requested a one-year payment from the Diversion
Authority to cover the lost revenue for the Kindred School District. Mr. Walaker said the
committee did not make a decision today on this issue and will consider the request at
their next meeting.

Acquisition of lots in Hayden Heights

Mr. Vanyo said the Finance Committee approved a recommendation to purchase 30 lots
in Hayden Heights Subdivision in West Fargo. One house is owned by the bank due to
foreclosure; nine lots are privately owned; and 20 lots are owned by the City of West
Fargo. The city is willing to sell the lots for the cost of outstanding special assessments
against the properties.

The Land Management Committee questioned whether a decision may be delayed for
one month. Mr. Berndt said West Fargo has already sold one lot and sale agreements
are pending on three other lots. There was discussion about the city issuing a
moratorium on building within Hayden Heights, but West Fargo needs their legal counsel
to review the issue. Mr. Vanyo said the goal is to prevent any building in the subdivision,
so homeowners are not in a situation similar to Oxbow/Hickson/Bakke Subdivision where
properties may need to be acquired.

Mr. Campbell asked about ownership of the lots. Mr. Vanyo said the Diversion Authority
would own the properties, similar to other early acquisitions. There was also discussion
on maintenance of the lots. Mr. Berndt said the county has the capability to mow the
land.

Mr. Waters said the action being requested today is for authorization to begin the process
to acquire the lots in Hayden Heights, subject to future action by the Diversion Authority.
He said the plan is to provide additional financial information to the board before final
approval.

Mr. Bittner said if the western alignment is moved, West Fargo may need to consider a
moratorium on building in this subdivision. Mr. Berndt said if the lots are not needed and
the land is protected by the project, the lots could be re-sold.
MOTION, passed
Mr. Wimmer moved and Mr. Wagner seconded to proceed with the
acquisition process for 30 lots in Hayden Heights Subdivision,
subject to a future vote by the Diversion Authority Board. Motion
carried.
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Public Outreach Committee

Mr. Olson said the Public Outreach Committee met on September 12". He said the
public meetings being held this week provide the opportunity for citizens to ask questions
of the Corps of Engineers about the project. The committee recommended that project
updates be provided to West Fargo and Horace city boards. Mr. Waters said staff is
willing to provide information or presentations to interested cities or other entities.

Finance Committee
The Finance Committee met on September 12™ and the following activity updates were
presented:

FY2013 program decisions update

Tom O’Hara from CH2MHill provided an update on FY2013 program decisions regarding
design agreement revisions, joint powers agreement (JPA) amendments, and project
funding. He said approval of the design agreement will be delayed until December as the
Corps of Engineers continues to work on a report that is needed.

Limited Joint Powers Agreement (JPA) First Amendment
Mr. O’Hara said the JPA has been approved by all six-member entities, including the
FY2013 work plan and budget.
MOTION, passed
Mr. Campbell moved and Mr. Wagner seconded to receive and file
the Joint Powers Agreement amendment which was approved by the
six-member entities, including the FY13 Diversion Authority budget.
Motion carried.

Post feasibility financial report

Mr. Berndt said the local budget for 2013 will be $29 million with an additional $5 million
in federal funding. Also, $10 million will be carried over from this year, and he estimates
approximately $44 million will be expended in 2013 on the project.

CH2MHill contract extension

Mr. Berndt said during discussions with CH2MHill, the initial thought was to consider a
contract for 2013; however, an understanding with the Corps of Engineers regarding
eligible costs needs to be determined, so a decision was made to present a short-term
contract today. He said Task Order No. 2 with CH2MHill is for a three-month extension
through the end of 2012 at a cost not to exceed $2.1 million.

Mr. Berndt said without their services, the board would have to hire numerous staff to
complete the work, most likely at a higher cost. Also, he said the knowledge and
expertise provided by CH2MHill is immeasurable.

MOTION, passed

Mr. Mahoney moved and Mr. Wimmer seconded to approve a three-

month contract extension with CH2MHill at a cost not to exceed $2.1

million. Motion carried.
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VOUCHERS, Approved
MOTION, passed
Mr. Mahoney moved and Mr. Walaker seconded to approve the
vouchers as presented. Motion carried.

NEXT MEETING DATE
The next meeting will be held on Thursday, October 11, 2012, at 3:30 PM.

ADJOURNMENT
MOTION, passed
On motion by Mr. Wagner, seconded by Mr. Walaker, and all voting
in favor, the meeting was adjourned at 4:45 PM.

Minutes prepared by Heather Worden, Cass County Administrative Assistant






Brian C. Berg, Clay County Administrator
Concur: X 10/5/12  Non-Concur:

Michael J. Redlinger, Moorhead City Manager
Concur: X 10/5/12  Non-Concur

Keith Berndt, Cass County Administrator
Concur: Not Available  Non-Concur:

April Walker, Fargo City Engineer
Concur: X 10/5/12  Non-Concur

Mark Bittner, Fargo Director of Engineering
Concur: X 10/5/12 Non-Concur:

Pat Zavoral, Fargo City Administrator
Concur: X 10/5/12  Non-Concur

David Overbo, Clay County Engineer
Concur: X 10/5/12 Non-Concur:

Robert Zimmerman, Moorhead City Engineer
Concur: X 10/5/12 Non-Concur

DP-00017 POST FEAS ALT ANALYSIS VE13A AND VE13C 10-11-2012.DOCX






PROPERTY MANAGEMENT FIRM SELECTION

Submitted by:

10/5/12

Tom Waters, P.E., P.M.P.

CH2M HILL

Program Manager

Fargo-Moorhead Area Diversion Project

Date

“Bnan C. Berg, Clay County Administrator
Concur: X 10/5/12 Non-Concur:

Michael J. Redlinger, Moorhead City Manager
Concur: X 10/5/12 Non-Concur

Keith Berndt, Cass County Administrator
Concur: X 10/5/12 Non-Concur:

April Walker, Fargo City Engineer
Concur: X 10/08/12 Non-Concur

Mark Bittner, Fargo Director of Engineering
Concur: X 10/5/12 Non-Concur:

Pat Zavoral, Fargo City Administrator
Concur: X 10/5/12 Non-Concur

David Overbo, Clay County Engineer
Concur: X 10/5/12 Non-Concur:

Robert Zimmerman, Moorhead City Engineer
Concur: X 10/5/12 Non-Concur

DP-00014 PROPERTY MANAGEMENT FIRM SELECTION 101112.D0CX






HAYDE!M """ =""77 ZARLY ACQUISITIO™"

Submitted by:

»

— T howeul Wil S

10/5/12

Tom Waters, P.E., P.M.P.

CH2M HILL

Program Manager

Fargo-Moorhead Area Diversion Project

Date

Brian C. Berg, Clay County Administrator
Concur: X 10/5/12  Non-Concur:

Michael J. Redlinger, Moorhead City Manager
Concur: X 10/5/12 Non-Concur

Keith Berndt, Lass County Administrator
Concur: X 10/5/12 Non-Concur:

Mark Bittner, Fargo Director of Engineering
Concur: X 10/5/12 Non-Concur:

April walker, Fargo City Engineer

Concur: Non-Concur X 10/5/12

Pat Zavoral, Fargo City Administrator
Concur: X 10/5/12 Non-Concur

David Overbo, Clay County Engineer
Concur: X 10/5/12 Non-Concur:

Robert Zimmerman, Moorhead City Engineer
Concur: X 10/5/12 Non-Concur

DP-00016 HAYDEN HEIGHTS (4).DOCX






OBINITIATE DIVERSION AUTHORITY RETENTION STUDY IMPLEMENTATION PLAN

Keith Berndt, Cass County Administrator
Concur: X 10/5/12 Non-Concur:

April Walker, Fargo City Engineer
Concur: X 10/5/12 Non-Concur

Mark Bittner, Fargo Director of Engineering
Concur: X 10/5/12 Non-Concur:

Pat Zavoral, Fargo City Administrator
Concur: X 10/5/12  Non-Concur

David Overbo, Clay County Engineer
Concur: X 10/5/12 Non-Concur:

Robert Zimmerman, Moorhead City Engineer
Concur: X 10/5/12 Non-Concur

DP-00015 RETENTION STRATEGY.DOCX



FM Diversion Authority

Fiscal Accountability Report Design Phase (Fund 790)

As of 09/30/2012

Cumulative
2011 2012 Totals
City of Fargo 443,138 3,734,086 4,177,224
Cass County 443,138 3,734,086 4,177,224
City of Moorhead / Clay County 98,475 829,797 928,271
State Water Commission (10% Cap) - - -
Total Revenues 984,750 8,297,969 9,282,719
7905 Army Corp Payments - - -
7910 WIK - Administration 107,301 94,177 201,479
7915 WIK - Project Design 149,632 2,605,213 2,754,845
7920 WIK - Project Management 679,037 4,461,214 5,140,251
7925 WIK - Recreation - 162,960 162,960
7930 LERRDS - North Dakota 48,664 951,443 1,000,107
7931 LERRDS - Minnesota - 22,961 22,961
7940 WIK Mitigation - North Dakota - - -
7941 WIK Mitigation - Minnesota - - -
7950 Construction - North Dakota - - -
7951 Construction - Minnesota - - -
7955 Construction Management - - -
7990 Project Financing - - -
7995 Project Eligible - Off Formula Costs - - -
7999 Non Federal Participating Costs 116 - 116
Total Expenditures 984,750 8,297,969 9,282,719

T:\Auditors\Finance\FM Diversion Authority\Reporting Financial Results\2012 Cumulative Fiscal Accountability Report



FM Diversion Authority
Summary of Cash Disbursements
Period September 2012

Date: 9/28/2012

Period/Year: 09/2012

Account Check Check Vendor Transaction Project Project
Number Date Number Name Amount Description 1 Number Description
790-7910-429.33-20 |9/26/2012 JB09120012|CITY OF FARGO 320.00 |FISCAL SERVICES V00102 [General & Admin. WIK
Total Accounting Services 320.00
790-7915-429.33-05 {9/12/2012 230513 |[HOUSTON ENGINEERING INC 3,556.75 |THROUGH 7/22/12 V00803 {Transportation Master Pin
9/12/2012 230513}HOUSTON ENGINEERING INC 7,598.00 [THROUGH 7/22/12 V00805 |Extreme Rainfall-Houston
9/12/2012 230578 |MOORE ENGINEERING INC 3,325.00 [THROUGH 7/20/12 V00903 |Local Drainage Plan
9/12/2012 230578 MOORE ENGINEERING INC 1,164.57 |THROUGH 7/20/12 V00907 |Post Feasibility - Moore
9/28/2012 231294{HOUSTON-MOORE GROUP LLC 302,834.10 |5/19-6/15/12 V01603 |CR-81 & 129 BRIDGE DESIGN
9/28/2012 231294 |HOUSTON-MOORE GROUP LLC 276,821.90 |6/16-7/20/12 V01603 |CR-81 & 129 BRIDGE DESIGN
9/28/2012 2312984 {HOUSTON-MOORE GROUP LLC 165,622.92 |5/19-6/15/12 V01605 |POST FEASIBILITY ANALYSIS
9/28/2012 231294]HOUSTON-MOORE GROUP LLC 34,400.16 |6/16-7/20/12 V01607 |RECREATION/USE MASTER PLN
9/28/2012 231294{HOUSTON-MOORE GROUP LLC 116,369.78 |5/19-6/15/12 V01608 [WORK-IN-KIND (WIK)
9/28/2012 231294 |HOUSTON-MOORE GROUP LLC 166,107.37 |6/16-7/20/12 V01608 [WORK-IN-KIND (WIK)
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 44,683.90 }15/19-6/15/12 V01609 |HYDROLOGY/HYDRAULIC MODEL
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 2,467.35 }6/16-7/20/12 V01608 |HYDROLOGY/HYDRAULIC MODEL
Total Engineering Services 1,124,951.80
790-7920-429.33-05 [9/28/2012 231294 |HOUSTON-MOORE GROUP LLC 92,347.14 {5/19-6/15/12 V01601 |HMG - PROJECT MANAGEMENT
9/28/2012 231294 |HOUSTON-MOORE GROUP LLC 92,638.67 {6/16-7/20/12 V01601 |HMG - PROJECT MANAGEMENT
Total Engineering Services $ 184,985.81
790-7920-429.33-79 [9/28/2012 231292 |CH2M HILL ENGINEERS INC 407,809.29 |3/12-9/30/12 MGMT EXT V00202 |CH2M Hill 3/12-9/30/12
9/28/2012 231292|CH2M HILL ENGINEERS INC 696,678.82 |3/12-9/30/12 MGMT EXT V00202 [CH2M Hill 3/12-9/30/12

Total Project Management $

1,104,488.11

Page 1




FM Diversion Authority
Summary of Cash Disbursements
Period September 2012

Date: 9/28/2012

Period/Year: 09/2012

Account Check Check Vendor Transaction Project Project
Number Date Number Name Amount Description 1 Number Description
790-7925-429.33-05 [9/12/2012 230513|HOUSTON ENGINEERING INC 242 .39 [THROUGH 7/22/12 V00804 |Rec.& Use Plan- Houston
Total Engineering Services 242.39
790-7930-429.33-05 |9/12/2012 23057t |OORE ENGINEERING INC 6,981.00 |[THROUGH 7/20/12 V00904 [194 Bridges - Moore
9/28/2012 23129.  OQUSTON-MOORE GROUP LLC 91,169.66 |5/19-6/15/12 V01602 |CR-31 BRIDGE DESIGN
9/28/2012 23129.  OUSTON-MOORE GROUP LLC 44,871.77 |6/16-7/20/12 V01602 |CR-31 BRIDGE DESIGN
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 107,286.40 |5/19-6/15/12 V01604 |CR-32 & CR-22 BRIDGE DSGN
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 81,053.00 |5/19-6/15/12 V01604 |CR-32 & CR-22 BRIDGE DSGN
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 118,292.78 |6/16-7/20/12 V01604 [CR-32 & CR-22 BRIDGE DSGN
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 87.708.57 |6/16-7/20/12 V01604 |CR-32 & CR-22 BRIDGE DSGN
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 19,852.80 |5/19-6/15/12 V01606 |LAND MANAGEMENT SERVICES
9/28/2012 231294 |HOUSTON-MOORE GROUP LLC 20,958.70 |6/16-7/20/12 V01606 |LAND MANAGEMENT SERVICES
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 2,640.00 |5/19-6/15/12 V01610  JUTILITIES DESIGN
9/28/2012 231294|HOUSTON-MOORE GROUP LLC 11,572.50 |6/16-7/20/12 V01610  JUTILITIES DESIGN
Total Engineering Services $ 592,387.18
790-7931-429.33-25 [9/12/2012 230608|OHNSTAD TWICHELL PC 1,373.50 |RIGHT OF ENTRY/LAND ACQ  {v01301 [City of Mocrhead ROE
9/12/2012 230608|OHNSTAD TWICHELL PC 676.50 |RIGHT OF ENTRY/LAND ACQ  {V01301 [City of Moorhead ROE
Total Legal Services $ 2,050.00
Total Disbursed for Period $ 3,009,425.29
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FM Diversion Authority Date: 9/28/2012
Outstanding Contracts
As of September 30, 2012
Project Number| Account Number | PO No.|Vendor No.| P.O. Date Vendor Encumbered Liquidated Balance
V00203 790-7920-429-33-79 | 154940 20663 9/17/2012 |CH2M HILL ENGINEERS INC $2,100,000.00 $0.00 2,100,000.00
V00301 790-7910-429-38-69 | 143936 11604 11/16/2011 |ADVANCED ENGINEERING INC $50,000.00 $50,000.00 -
V00401 790-7915-429-33-06 | 143937 165 11/16/2011 |BRAUN INTERTEC CORP $54,060.00 $43,620.00 10,440.00
V00501 790-7915-429-33-06 | 143938 185 11/16/2011 |BRAUN INTERTEC CORP $36,150.00 $28,659.00 7,491.00
V00601 790-7915-429-33-06 | 144975 20729 12/13/2011 |IN SITU ENGINEERING $54,800.00 $47,973.00 6,827.00
V00701 790-7915-428-33-05 | 144866 20723 12/9/2011 |MINNESOTA DNR $230,550.00 $230,550.00 -
V00801 790-7915-429-33-05 | 146973 801 1/27/2012 |HOUSTON ENGINEERING INC $99,200.00 $92,424.03 6,775.97
V00802 790-7915-429-33-05 | 146974 801 1/27/2012 |HOUSTON ENGINEERING INC $195,000.00 $70,742.30 124,257.70
V00803 790-7915-429-33-05 | 146975 801 1/27/2012 |HOUSTON ENGINEERING INC $73,000.00 $47,124.46 25,875.54
V00804 790-7925-429-33-05 | 148054 801 2/29/2012 |HOUSTON ENGINEERING INC $175,200.00 $162,960.41 12,239.59
V00805 790-7915-429-33-05 | 148058 801 2/29/2012 |HOUSTON ENGINEERING INC $102,340.00 $94,786.00 7,554.00
V00806 790-7915-429-33-05 | 148078 801 2/29/2012 |HOUSTON ENGINEERING INC $152,755.51 $108,369.87 44,385.64
V00901 790-7915-429-33-05 | 146976 1118 1/27/2012 |MOORE ENGINEERING INC $93,765.00 $92,291.55 1,473.45
V00902 790-7915-429-33-05 | 146977 1118 1/27/2012 |MOORE ENGINEERING INC $145,050.00 $135,231.99 9,818.01
V00903 790-7915-429-33-05 | 146978 1118 1/27/2012 |MOORE ENGINEERING INC $152,330.00 $139,004.27 13,325.73
V00904 790-7930-429-33-05 | 148055 1118 2/29/2012 |MOORE ENGINEERING INC $130,866.00 $78,760.62 52,105.38
V00905 790-7930-429-33-05 | 148056 1118 2/29/2012 |MOORE ENGINEERING INC $33,125.00 $32,727.08 397.92
V00906 790-7915-429-33-05 | 148057 1118 2/29/2012 |MOORE ENGINEERING INC $8,340.00 $8,326.50 13.50
V00907 790-7915-429-33-05 | 148077 1118 2/29/2012 |MOORE ENGINEERING INC $183,920.00 $164,867.66 19,052.34
V01001 790-7915-429-33-05 | 146979 17791 1/27/2012 |URS CORPORATION $163,488.42 $138,516.38 24,972.04
V01002 790-7915-429-33-05 | 148086 17791 2/29/2012 |URS CORPORATION $317,000.00 $28,911.54 288,088.46
V01201 790-7930-429.33-25 | F12069 19734 12/31/2011 |CASS COUNTY JOINT WATER RESOUR 16,708.86 16,708.86 -
V01201 790-7930-429.34-65 | F12069 19734 12/31/2011 |CASS COUNTY JOINT WATER RESOUR 22,452.50 22,452.50 -
V01201 790-7930-429-33-25 | 149405 19734 4/10/2012 |CASS COUNTY JOINT WATER RESOUR $83,119.09 $83,119.09 -
V01301 790-7915-429-33-05 | 147745 1118 2/17/2012 |MOORE ENGINEERING INC $5,558.50 $5,558.50 -
V01301 790-7931-429.33-25 | F12593 1286 4/16/2012 |OHNSTAD TWICHELL PC 1,408.00 1,408.00 -
V01301 790-7931-429-33-05 | 149869 1118 4/23/2012 |MOORE ENGINEERING INC $1,780.00 $1,780.00 -
V01301 790-7931-429-33-25 | 150230 1286 5/3/2012 |OHNSTAD TWICHELL PC $2,029.50 $2,029.50 -
V01301 790-7931-429-33-25 | 150961 1286 5/23/2012 JOHNSTAD TWICHELL PC $220.50 $220.50 -
V01301 790-7931-429-33-25 | 151790 1122 6/15/2012 [MOORHEAD, CITY OF $15,062.90 $15,062.90 -
V01301 790-7931-429-33-25 | 152058 1286 6/27/2012 JOHNSTAD TWICHELL PC $410.00 $410.00 -
V01301 790-7931-420-33-25 | 154504 1286 9/4/2012 INHNSITAD TWICHELL PC $1,373.50 $1,373.50 -
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