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             Fax: 701-241-5776 

  wilsonro@casscountynd.gov 
  
MEMO 

 
TO:  County Commission 
 
FROM:  Robert W. Wilson 
 
Date:  November 16, 2022 
 
Subject: Jail Housing Addition Update – Klein McCarthy Architects  
__________________________________________________________________________________ 
 
At the Board meeting on November 21, 2022 representatives from Klein McCarthy Architects will brief 
the Commission on work-to-date on the project to add a 96-cell housing pod onto the current jail facility. 
 
Klein McCarthy personnel have met with Commissioners Peterson and Kapitan, Administrator Robert 
Wilson, Buildings and Grounds Supervisor Gene Gartner, Sheriff Jesse Jahner, Captain Andy Frobig, 
IT Director Bob Henderson, and Assistant Administrator Tracy Peters three times since project kick-off.   
 
These discussions included various sub-contractors who are also involved with the project. The focus 
has been a high-level review of the conceptual design and identifying staff preferences about building 
lay-out and operational features. This feedback will be incorporated into the on-going design process. 
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Reviewed study with the County and determined 
to pursue option #2. 
Further investigate existing building conditions 

October November

Further developed the floor plan 

Issue Schematic Design 
drawings and narratives

December

Schematic Design Phase Design Development Phase CD
6 weeks 6 weeks

Issue Design 
Development 
drawings and 
outline specifications

Review interior elevations
Review and finalize furnishings
Review basis of design products 

Review door hardware and    
  security electronics 
Review roof access and   
  equipment
Review design in 3D model  
  via virtual reality goggles

January

SCHEDULE UPDATE

February

Conduct a final page 
turn with County

Advertise project for bidding
Call local contractors to drum 
up interest

Review and finalize specifications 
Review division 00 and 01 
specification with the County 

March

BiddingConstruction Documents Phase Construction Administration
6 weeks 4 weeks

Attend pre-bid meeting 
with interested contractors
Issue addendum if 
needed¬

Open bids at 
public meeting

Attend construction meetings
Review contractor submittals
Review requests for proposals
Issue supplementary information
Observe construction
Conduct punchlist
Issue certificate of substantial completion

24 months

April April 2023 to April 2025

Incorporate all page 
turn comments

Issue Construction 
Drawings and 
specifications for 
bidding

Review mechanical and electrical systems
Review site and exterior design 
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